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Attachment 1

Agenda

1. Workshop Process
" Purpose
* Introduce workshop participants
* Workshop records
* 241-Z closure document submittals and exchanges to date

2. Closure Plan Approval Activities and Status
* Closure plan approval and processing steps
" Resolve Ecology closure plan comments

3. Workshop Action Items

4. Date of Next Workshop
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Attachment 2

1. Workshop Process
* Purpose of workshop(s)

The workshop process for the 24 1-Z Treatment and Storage Tanks closure plan was begun to
facilitate Ecology closure plan approval. This process generally follows the closure plan review
and approval process for a primary document under TPA Section 9.0, as laid out in Figure 9-2.
The workshop process may require multiple workshops.

* Introduce Workshop Participants
Primary workshop participants were Rick Bond and Jeff Ayres (Ecology); Ellen Mattlin
(DOE/RL); Karl Hadley, Richard Bloom, and Scott Luke (F); and, Jerry Johnston (FFS). All
workshop attendees will be identified on Attachment 3, Attendance List.

* Workshop records
Minutes will be generated to document discussions and agreements reached during workshop(s).
The approval (front) page of the minutes will be signed by responsible Ecology, DOE/RL, and
FH personnel approving the content of the minutes. The minutes will be added to the
administrative record (AR) for this unit either by being sent directly to the unit AR or by
attachment to PFP PMM minutes that will go into the AR.

* 241-1 Z closure document submittals and exchanges to date
The 241-Z Closure Plan, DOE/RL 96-82, Revision 0, was first submitted to Ecology in 1996.
Approval discussions did not occur and revision 0 was never approved. Since then, TPA
milestones for 241-Z closure were negotiated (M-83-30, M-83-31, and M-83-32). M-83-30
required submittal of a certified closure plan to Ecology by July 31, 2003. Pursuant to this,
Revision 1 of the closure plan was certified and submitted to Ecology July 28, 2003. This
milestone required the closure plan to be processed as a primary document in accordance with
TPA section 9.0, Table 9-2, for incorporation into the Hanford Facility RCRA Permit (HF RCRA
Permit). Ecology responded to the July submittal with comments attached to a letter dated
October 16, 2003. Ecology comments were reformatted (verbatim cut and paste) into a comment
response table and draft responses were provided electronically to Ecology on December 12,
2003.
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2. Closure Plan Approval Status/Activities
* Closure plan approval and processing steps

Closure plan approval requires resolution of Ecology comments provided October 2003. To that
end, the focus of this workshop was finalizing the draft RL comment responses submitted to
Ecology December 12, 2003. RL/FH comment responses will be finalized based on agreements
reached at this workshop and the comment response table will be updated and transmitted to
Ecology by RL letter.

Agreed-to closure plan text changes identified in the responses will be presented to Ecology in
draft form (redline/strikeout) for concurrence and/or discussion at future workshop(s). Upon
Ecology concurrence with draft text changes, page changes will be made to the certified Revision
1 of the closure plan. Revision 1 will be re-dated and transmitted to Ecology for public review
and approval via incorporation into the HE RCRA Permit. No additional closure plan
certification will be sought because the plan will remain at Revision I and because closure plan
terminology changes to date do not affect the substantive terms and conditions of the plan (i.e.,
closure actions or requirements) and so have not invalidated the Revision 1 certification.

* Resolve Ecology closure plan comments
All Ecology comments on the 24h-Z closure plan provided to RL and FH on October 16, 2003
were discussed at this workshop. During the discussions, comment clarification was obtained
and an RL/FH response for all comments was fonnulated that was acceptable to Ecology, RL,
and FH (Comment Response Table, Attachment 4).

3. Workshop Action Items
" Update and transmit comment response table. RL/FH comment responses were finalized

during workshop discussions and the updated comment response table is attached (Attachment
4). Comment responses will also be formally transmitted to Ecology by RL letter.

" Update closure plan text. RL/FH will proceed with revising closure plan text as agreed to in
the finalized comment responses (Attachment 4).

4. Date of Next Workshop
* The date of the next workshop will be set at the next PEP PMM (January 8, 2004).
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Attachment 4

RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241-Z Treatment and Storage Tanks

DOE/RL-96-82, Revision 1



1/15/2004 RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241-Z Treatment and Storage Tanks

DOE/RL-96-82, Revision 1
Comment Comment Closed on

1. Page iii, FOREWORD: Rewrite the Forward with the following text:

The Hanford Facility is owned by the U.S. Government Department of
Energy, Richland Field Office and contractor operated. The Hanford Site
covers approximately 560 square miles of semiarid land within the Pasco
Basin of the Columbia Plateau in southeastern Washington State. The
Hanford Site has restricted public access and provides a buffer for the
smaller areas (including reactors, chemical separation facilities, and special
nuclear material facilities) onsite that historically were used for production
of special nuclear materials and waste storage and disposal. Dangerous
waste and mixed waste (containing both radioactive and dangerous
components) are generated and managed on the Hanford Facility. The
mission of the Hanford Site recently has focused on waste management
and environmental remediation and restoration. The dangerous waste is
regulated in accordance with the Resource Conservation and Recovery Act
of 1976 and the Washington State Hazardous Waste Management Act of
1976 (as administered through the Washington State Department of
Ecology Dangerous Waste Regulations, Washington Administrative Code
(WAC 173-303). The radioactive component of mixed waste is interpreted
by the U.S. Department of Energy to be regulated under the Atomic
Energy Act of 1954; the nonradioactive dangerous component of mixed
waste is interpreted to be regulated under the Resource Conservation and
Recovery Act of 1976 (RCRA) and WAC 173-303. Additional
information regarding the Hanford Facility is described in the General
Information Portion of the Hanford Site RCRA permit.

For purposes of the Resource Conservation and Recovery Act of 1976 and
the Washington State Department of Ecology Dangerous Waste
Regulations, the Hanford Facility is considered to be a single facility. The
single dangerous waste permit identification number issued to the Hanford
Facility by the U.S. Environmental Protection Agency and the Washington
State Department of Ecology is U.S. Environmental Protection
Agency/State Identification Number WA 7890008967. The initial
Hanford Facility Resource Conservation and Recovery Act Permit became
effective in September 1994, and is comprised of two portions, a
Dangerous Waste Portion, issued by Ecology, and a Hazardous and Solid
Waste Amendments Portion, issued by the U.S. Environmental Protection
Agency, Region 10. The Hanford Facility Dangerous Waste Permit
Application is considered to be a single application organized into a
General Information Portion (DOE/RL-91-28) and a Unit-Specific portion.
Both the General Information and Unit-Specific portions of the Hanford
Facility Dangerous Waste Permit Application address the contents of the
Part B permit application guidance documentation prepared by the
Washington State Department of Ecology and the U.S. Environmental
Protection Agency (40 Code of Federal Regulations270), with additional

1 of 29



1/15/2004 RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241-Z Treatment and Storage Tanks

DOE/RL-96-82, Revision 1
Comment Comment Closed on

information needs defined by revisions of WAC 173-303 and by the
Hazardous and Solid Waste Amendments. Information provided in this
revised 241-Z Treatment and Storage Tanks closure plan is current as of
July 2003.

DOE-RL/FH Response: RL/FH believe that the current closure plan text
is more appropriate than the suggested Ecology text that is inconsistent
with other approved Hanford Site closures and introduces information that
is redundant with the HF RCRA Permit. Specifically:

* The current Forward is consistent with other Ecology-approved
. Hanford Site permits [e.g., 300 Area Waste Acid Treatment System

(closure plan) and Central Waste Complex (Part B)].
* The current Forward references the Ecology-approved General

Information Portion (GIP) of the HF RCRA Permit, DOE/RL 91-
28, Attachment 33, that contains approved, up to date Hanford Site
information and discussion of the Hanford Site RCRA Permit.
Restatement of this information is redundant and risks having to
modify the closure plan if such information changes.

* 241-Z will be incorporated into the HF RCRA Permit as a new
unit-specific Part V, closure chapter, and to-date Ecology has never
incorporated the Forward as an enforceable portion of the Permit.

* This comment is not consistent with Ecology Comment #1 for the
HA-20 MB Glovebox closure plan that requests inclusion of a
simple 1 to 2 paragraph Forward. RL agrees with the Ecology HA-
20MB reviewers.

Text modifications: None.

2. Page v, CONTENTS: The plan should contain the following chapters
CONTENTS

FOREWORD
GLOSSARY
PART A, FORM 3 (include history of Part A)
1.0 INTRODUCTION
2.0 SYSTEM DESCRIPTION
3.0 PROCESS INFORMATION
4.0 WASTE CHARACTERISTICS
5.0 GROUNDWATER MONITORING
6.0 CLOSURE STRATEGY AND PERFORMANCE STANDARDS
7.0 CLOSURE ACTIVITIES
8.0 POST-CLOSURE ACTIVITIES
9.0 REFERENCES

APPENDICES
IA TRI-PARTY AGREEMENT MILESTONES: -83-30, or other

2 of 29
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Comment Comment Closed on

milestones impacting closure activities or compliance schedules

DOE-RL/FH Response: This comments requests inclusion in the
closure plan of M-83-30 series TPA milestones governing closure and
inclusion of the current Part A, Form 3. These documents are not required
by regulations governing closure plan content to be included with the
closure plan. Further, the subject TPA milestones and the Part A, Form 3,
Revision 6, have already been approved by Ecology and are not being
revised at this time and so do not require resubmittal to Ecology for review
and approval with the closure plan. These documents will be added to the
closure plan by reference in Chapter 9.0, References. A copy of the
approved TPA milestone package and the Part A, Form 3, can be provided
to Ecology upon request.

Text modifications: Add TPA milestones and the Part A, Form 3, to
Chapter 9.0, References.

3. Page 1-I, Introduction: The introduction should contain the following
information:

CONTENTS
1.0 INTRODUCTION AND OVERVIEW
1.1 Background
1.2, Preferred Closure Strategy
1.3 Closure Plan and PFP Deactivation/Decommissioning Integration
1.4 241-Z Treatment and Storage Tanks (241-Z) Closure Plan

DOE-RL/FH Response: See response to Comment #4.

4. Page 1-1, Introduction and Overview: This chapter should be rewritten
to contain the following:

1.0 INTRODUCTION AND OVERVIEW

This chapter provides background information for the 241 -Z Treatment
and Storage Tanks (24 1-Z) and provides an overview of the 241-Z closure
plan.

This certified closure plan for the 241 -Z Treatment and Storage Tanks
(241-A), an unpermitted RCRA treatment, storage, and/or disposal (TSD)
unit is being submitted for approval to the Washington State Department
of Ecology (Ecology) in accordance with Hanford Federal Facility
Agreement and Consent Order (TPA) Milestone M-83-30. Submittal of a
certified closure plan for the '241-Z Waste Treatment Facility' by July 31,
2003 was required by this milestone (Ecology et al. 1996). Management

3 of 29
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Hanford Facility Dangerous Waste Closure Plan, 241 -Z Treatment and Storage Tanks

DOE/RL-96-82, Revision I
of closure will be based on agreements made between RL and Ecology, as
described in this closure plan and documented in the Administrative
Record. General requirements for RCRA closure are discussed in the Tri-
Party Agreement (TP A). These requirements (Section 5.3 of the Tri-Party
Agreement) state that 'all [treatment, storage and/or disposal]) TSP units
that undergo closure, irrespective of permit status, shall be closed pursuant
to the authorized State Dangerous Waste Program in accordance with
WAC 173-303-610.' Closure of this unit will commence pursuant to
WAC 173-303-610, WAC 173-303-640, and the Hanford Facility
Dangerous Waste Permit (Permit). Approval of this closure plan will be
obtained through the permit modification process pursuant to WAC 173-
303-840 and WAC 173-303-830. The 241-Z Waste Treatment Facility and
the 241 -Z are synonymous. Although the treatment, storage and/or
disposal of radioactive waste (i.e., source, special nuclear; and by-product
materials as identified the Atomic Energy Act of 1954) are not within the

scope of RCRA or Washington Administrative Code (WAC) 173-303,
information is provided for general knowledge.

This closure plan is divided into nine chapters. Chapter 1.0 provides the
introduction, regulatory basis, and strategy for managing the closure unit.
Chapter 2.0, 3.0, 4.0, and 5.0 discuss the detailed facility description,
process information, waste characteristics, and groundwater monitoring,
respectively. Chapter 6.0 deals with the closure strategy and performance
standard, including the closure activities for the D-4 through D-8 vaults,
piping, miscellaneous associated building areas, glove box XX and
associated ancillary equipment. Chapter 7.0 addressed the closure
activities identified in Chapter 6.0, and also adds information on closure
activities for the soil directly beneath the unit, regulated material removed
during closure, and the schedule for closure. Chapter 8.0 provides post
closure information, and Chapter 9.0 provides a list of references used
throughout the document. Appendix A-l contains Milestone M-083-22,
-30, -31, & -32 documentation.

1.1 Background (Insert the following text: "The Hanford Facility is
owned by the U.S. Government and operated by the U.S. Department of
Energy, Richland Field Office. The Hanford Site covers approximately
560 square miles of semiarid land within the Pasco Basin of the Columbia
Plateau in southeastern Washington State. The Hanford Site has restricted
public access and provides a buffer for the smaller areas (including
reactors, chemical separation facilities, and special nuclear material
facilities) onsite that historically were used for production of nuclear
materials and waste storage and disposal. Dangerous waste and mixed
waste (containing both radioactive and dangerous components) are
managed and produced on the Hanford Facility. The mission of the
Hanford Site recently has focused on waste management and
environmental remediation and restoration. The dangerous waste is
regulated in accordance with the Resource Conservation and Recovery Act

4 of 29
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Hanford Facility Dangerous Waste Closure Plan, 241-Z Treatment and Storage Tanks

DOE/RL-96-82, Revision 1
of 1976 and the Washington State Hazardous Waste Management Act of
1976 (as administered through the Washington State Department of
Ecology Dangerous Waste Regulations, Washington Administrative Code
(WAC-173-303). The radioactive component of mixed waste is
interpreted by the U.S. Department of Energy to be regulated under the
Atomic Energy Act of 1954; the nonradioactive dangerous component of
mixed waste is interpreted to be regulated under the Resource
Conservation and Recovery Act of 1976 (RCRA) and WAC 173-303.
Throughout this closure plan, 'mixed waste' refers to waste containing both
dangerous and radioactive components. Additional information regarding
the Hanford Facility is described in the General Information Portion of the
Hanford Site RCRA permit.

Insert text from page 1-1, beginning on line 15 through line 30. Include
information about the glove box, etc. that you intend to close along with
the 241-Z tanks. Identify tank D-6 as a CERCLA past- practice tank)

1.2 Preferred Closure Strategy (insert text from page 1-1, beginning on
line 32 through line 50 continuing on page 1-2, lines 1-4.

1.3 Closure Plan and PFP Deactivation/Decommissioning Integration
(insert brief text explaining coordination of efforts. Include planned
CERCLA actions (include dates) for tank D-6 & other CERCLA
associated actions. Explain what is meant by 'terminal cleanout.'

Explain how you intend to handle the closure of the overflow tank.

DOE-RL/FH Response [to Comments #3 and #4]: RL/FH feel that the
current closure plan text, as modified, would be more appropriate than the
Ecology-suggested text that is inconsistent with the HF RCRA Permit and
with other Hanford Site closure plans, introduces redundant information,
and requests information that is outside the scope of an introductory
chapter and this closure plan. Specifically:

" Chapter 1.0, Introduction, is intended to introduce the conditions of
closure and the closure approach and except as noted here, has not
been incorporated by Ecology into the HF RCRA Permit as an
enforceable section. The sole exception to this has been four BHI-
generated closure plans (HF RCRA Permit as Part V, Chapters 16-
19) that were submitted simultaneously as DOE/RL-96-39,
Appendix A and B. These plans had only five chapters and
Chapter 1.0 likely included information normally found in other
chapters of FH prepared closure plans.

" Current text generally already contains the information restated in
the Ecology comment (closure approach, coordination with
CERCLA) and relocating existing information in the same chapter
does not benefit reader comprehension or otherwise improve the
plan.

5 of 29
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Hanford Facility Dangerous Waste Closure Plan, 241-Z Treatment and Storage Tanks

DOE/RL-96-82, Revision I
* Discussion of closure plan approval being via the permit

modification process in accordance with WAC 173-303-830 and
840 is not necessary because the GIP and WAC 173-303-610(3)(a)
already identify closure plan submittal and approval as occurring in
accordance with appropriate permit application and issuance

* procedures.
* Summarizing closure plan chapter contents is inconsistent with

current closure plans.
* The paragraph beginning with "The Hanford Facility is owned

by..." is a verbatim repeat of the suggested Forward (Comment #1)
and the information already in the Ecology-approved GIP.

* It is not necessary to define mixed waste.
* The information for Ecology-proposed subsection 1.3 already

exists in this section in logical order.
* Coordination of RCRA and CERCLA for purposes of completing

RCRA TSD unit closure is introduced in this chapter at an
appropriate level of detail given that CERCLA involvement is a
TPA-approved possibility not a foregone conclusion (Chapter 1.0,
last two paragraphs).

* The level of detail for CERLCA actions for non-RCRA tank D-6 is
appropriate given that this tank is a past-practice component and
incidental cleanup of non-RCRA locations by CERCLA (6.0) may
occur in conjunction with RCRA closure actions but are outside the
scope of TSD unit closure.

* The overflow tank will be closed like the other RCRA tanks
(7.2.1).

Text modifications:
* Sample glovebox information will be added to this and other

appropriate closure plan sections.
* TPA milestones will be incorporated by reference in Chapter 9.0,

References (see response to Comment #2).
* 'Terminal cleanout' information will be added to Chapter 7.0, 7.1.
* The term 'partial closure' (line 41) will be replaced globally

(Chapters 1.0, 6.0, 7.0, and 8.0) with text indicating that if the TSD
cannot clean close under this plan, remaining TSD unit
contamination will be addressed under a future CERCLA response
action outside the scope of this plan. The schedule for the
CERCLA action is established in TPA milestones and the period
during which TSD unit closure is awaiting the CERCLA action (is
not operating but is unclosed) will be identified as an approved
extended closure period and compliance schedule for meeting
RCRA TSD unit closure requirements.

5. Page 2-1, Section 2.1
Insert text (line 6) to include PFP complex is located in the 200 West Area
of the Hanford Site. Identify tank D-6 as a CERCLA unit, a concrete tank
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1/15/2004 RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241 -Z Treatment and Storage Tanks

DOE/RL-96-82, Revision 1
and, the size of the vault containing it. If appropriate, identify the past-
practice infrastructure (line 20) as CERCLA.

DOE-RL/FH Response: Accepted. [Note: Tank D-6 is not a concrete
tank.]

6.

Text

0

S

modifications: Revise subject text to add:
241-Z is in the 200-W Area of the Hanford Site.
Tank D-6 will be addressed under CERCLA.
New Figure 2-8 identifying vault size.
Concrete pipe trench is CERCLA past-practice infrastructure.

Page 2-1, Section 2.1.1

Line 31; insert "single shell" after 'large.'

Line 35; describe the size of the vaults.

DOE-RL/FH Response: Accept line 31 and line 35 comments.

Text modifications: Will identify tanks as being 'single wall', not 'single
shell', since use of 'single shell' could create confusion due to the already
existing Single Shell Tanks TSD unit. Will add vault size per new Figure
2-8 (See Comment #5).

7. Page 2-1, Section 2.1.1

Insert in sentence in line 36: The cells have not floor drains, 'but contain
sumps' and...

DOE-RL/FH Response: Accepted.

Text modifications: Suggested text will be added.

8. Page 2-1, Section 2.1.1

Line 45; change "a" to "the" in sentence...'toward a sump located...'

DOE-RL/FH Response: Accepted.

Text modifications: Change line 45 as suggested.

9. Page 2-1, Section 2.1.1

Describe how the tanks are physically positioned in the vaults. Are they
sitting on elevated tank supports with an air space between the bottom of
the tank and the vault floor or, are they located directly on the vault floor?

7 of 29



1/15/2004 RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241-Z Treatment and Storage Tanks

DOE/RL-96-82, Revision 1

DOE-RL/FH Response: Will add text describing tank positioning in the
vaults.

Text modifications: Will add that tanks are flat with sloped bottoms on
octagonal, concrete support pads having a layer of grout between the top of
the pad and the bottom of the tank. New Figure 2-8 (Comment #5) will
show how tanks are located within the vaults.

10. Page 2-2, Section 2.1.2.1

Clarify date of construction; vaults were built in 1944 but the building was
constructed at a later date. Why is there a difference?

DOE-RL/FH Response: Line 26, page 2-2, currently states that the 241-
Z Building was added in 1979 to provide weather protection for the vault,
tanks and equipment. Will clarify text to more clearly indicate that the
241-Z building was constructed after the tank system. [Note: vaults were
built in 1949.]

Text modifications: Revise section 2.1, line 7, to indicate that vaults were
constructed and tanks were installed in 1949 and the 241 -Z Building was
constructed in 1979.

11. Page 2-2, Section 2.1.2.2

Need a more detailed description of the glove box and sample piping

DOE-RL/FH Response: Accepted.

Text modifications: Text will add information for sample glovebox (GB-
2-241-ZA) and sample piping.

12. Page 2-3, Section 2.1.3, Line 13

Insert into sentence after ...CERCLA action for the 200-UP-00 1 operable
unit in accordance with section 5.5 of the TPA.

DOE-RL/FH Response: The current text, as modified, would be more
appropriate than the suggested text since reference to TPA Section 5.5 at
this juncture is not appropriate. It is premature to state that a CERCLA
OU 'remedial' action will remove contaminated buried pipe when it could
be removed under a 'removal' action (i.e., EE/CA) such as at U-plant). If
an BE/CA is used, Section 5.5 of the TPA does not apply. However,
because buried piping remaining unclosed after initial RCRA closure
activities will be addressed by a CERCLA response action, the text will be
expanded to include either a CERCLA remedial or removal action.
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1/15/2004 RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241-Z treatment and Storage Tanks

DOE/RL-96-82, Revision 1
Text modifications: Line 13 will be revised to read "..appropriate
CERCLA response action" action.

13. Page 2-3, Section 2.2

Identify appropriate section of the General Information document
(reference the document)

DOE-RL/FH Response: Accepted.

Text modifications: GIP Section 6.1 will be referenced.

14. Page 2-3, Section 2.2

Page F2-3, Figure 2-3: Identify Tanks D-5&D4 as waste collection tanks
(two more arrows)

DOE-RL/FH Response: Will clarify the figure.

Text modifications: Revise Figure 2-3 appropriately.

15. Page 2-3, Section 2.2

Update Figure 2-5 to show sump flow returns

DOE-RL/FH Response: Sump flow returns are clearly described in the
note on Figure 2-5 and inclusion of sump flow returns to this figure could
add unnecessary complexity to this figure. RL will be happy to meet with
Ecology and provide any additional tank system information.

Text modifications: None.

16. Page 3-1, Section 3.1

Waste codes should be included with the waste descriptions.

DOE-RL/FH Response: Waste code information will be added to the
closure plan. However, because Section 3.0 describes waste producing
processes, it would be more appropriate to add this information to Chapter
4.0, Waste Characteristics. (See also the response to Comment #23
regarding adding waste codes to Chapter 4.0)

Text modifications: Waste codes information will be added to closure
plan section 4.2.5.
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1/15/2004 RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241 -Z Treatment and Storage Tanks
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17. Page 3-1, Section 3.1

5th bullet, further explain what is meant by additional plutonium processes
waste in support of ...etc.

DOE-RL/FH Response: The referenced 'additional Pu processes' are
identified under Pu stabilization activities (3.1.5) that will be expanded.
Waste information on the additional Pu processing mentioned in this bullet
exists in Sections 4.2.4 and 4.2.5.

Text modifications: More information regarding 'additional Pu
processing' will be added to chapter 3.0.

18. Page 3-2, Section 3.2

The first paragraph of this section is confusing as written and difficult to
follow.

DOE-RL/FH Response: Will clarify text.

Text modifications: Will clarify paragraph by deleting text after the 2"
sentence and referring to Figure 2-5 that depicts waste transfer capability
within the tank system.

19. Page 3-2, Section 3.2

Also, what waste streams went into each tank (if different waste streams
went into different tanks).

DOE-RL/FH Response: Until 1993, the wastes from different buildings
and processes waste were piped directly to individual tanks within the
system. Since 1993, all waste has gone directly to Tk 8 and then
commingled in the tank system making the value of pre-1993 information
indeterminate. The addition of pre-1993 waste routing information is not
necessary since all tanks are assumed to contain all potential wastes
managed at the unit and so the decontamination and verification (e.g.,
sampling) activities for all tanks will be the same.

Text modifications: None.

20. Page 3-3, Section 3.3

Identify RCRA & CERCLA components in the title

DOE-R.L/FH Response: The nature of the past-practice unit will be
identified in the section title.
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Text modifications: 'Past-practice' components will be identified in the

title as CERCLA Past-Practice (CPP).

21.

22.

Page 3-3, Section 3.3.1

Clarify this paragraph. What failed in the system to cause the spill? What
was the quantity of water actually spilled?

DOE-RL/FH Response: Current text indicates that the March 1991 spill
was due to operational error (Line 11) that spilled approximately 26, 000
liters of water to the D-4 and D-5 vaults (Line 12). The March 2002 leak
of the drain line to Tank D-8 caused a minor spill of approximately 1 liter
to the D-8 containment vault (Lines 19-24).

Text modifications: None

Page 4-i, Chapter 4.0

Add new section: "4.2.6 Constituents of Concern for Closure." Reference
the Part A.

DOE-RL/FH Response: Will move waste code information to chapter
4.0 from the first paragraph of Section 7.1.4 and identify potential
constituents of concern (CofC) for closure.

Text modifications: Waste code information and discussion of potential
CofCs will be added to section 4.2.5.

23. Page 4-i, Chapter 4.0

Move Section 7.1.4 to Chapter 4.0.

DOE-RL/FH Response: Waste code information in the first paragraph of
Section 7.1.4 will be moved to 4.0.

Text modifications: Relocate waste code information from Section 7.1.4
to new Section 4.2.6.

24. Page 4-1, Section 4.2.1 PRF Waste Streams

What are the heavy metal contaminants of the PRF HSW.

DOE-RL/FH Response: The PRF stripped Pu from the aqueous wastes
of the RMA and RMC lines of 234-5Z (the primary Pu processing facility)
using solvent extraction processes (4.2.1.1). The PRF HSW RCRA metals
will primarily be those from 234-5Z waste that are now on the Part A,
Form 3 and in Table 4-1.
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Text modifications: None.

25. Page 4-1, Section 4.2.1 PRF Waste Streams

Need information regarding the PPO and the PSA; where did you discuss
their waste streams?

DOE-RL/FH Response: Comment clarification is requested because
Ecology-referenced PPO and PSA were not found in closure plan text.

Text modifications: None.

26. Page T4-1, Table 4-1 & 4-2

Where's Mercury, Arsenic, Magnesium, fluoride, chloride?

DOE-RL/FH Response: Section 4.2.5 indicates that some heavy metals
shown in the Part A, Form 3, (i.e., arsenic and mercury) were only
occasional, low-concentration contaminants and so were not identified as
anticipated process waste constituents in Table 4-1 and Table 4-2. The
source of Ecology reference to magnesium, fluoride and chloride is not
clear since none of these are WAC 173-303-9905 Dangerous waste
constituents; none are on the current Part A, Form 3 (Rev 6); and, fluoride
and chloride ions are only tracked for their potential to combine with other
constituents in groundwater that was not affected by RCRA tank system
operations (5.0).

Text modifications: None

27. Page T4-1, Table 4-1 & 4-2

Are all the constituents listed?

DOE-RL/FH Response: All dangerous waste constituents that are
reasonably expected to be seen at regulatory levels in tank waste are listed
in the tables.

Text modifications: None

28. Page T4-1, Table 4-1 & 4-2

Explain the silver persulfate process in Chapter 3 & 4.

DOE-RL/FH Response: PFP laboratories primarily developed and refined
Pu production and recovery processes. Through the years, many different
laboratory processes were used, including the silver persulfate and calciner
scrubber processes, some of which added heavy metal constituents (Table
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4-2). Detailed information regarding all the numerous PFP laboratory
processes that contributed contaminants to the 241-Z tank System is not
readily available and is not necessary since ongoing tank waste sampling
has identified heavy metals in tank waste that are currently identified on
Table 4-2; the Part A, Form 3; and, in the closure plan (Section 7.1.4).

Text modifications: Revise Table 4-2 to delete reference to the silver
persulfate and calciner processes.

29. Page 5-1, Chapter 5.0: Replace with following:

'The 241-Z is not subject to the groundwater monitoring requirements of
WAC 173-303-610 (7)(a) if there is not waste left in place, as consistent
with the preferred 'clean closure' strategy. Section 6.3.1 of the TPA
agreement states, "Any demonstration for clean closure of a disposal unit,
or selected treatment or storage units as determined by the lead regulatory
agency, must include documentation that groundwater and soils have not
been adversely impacted by the TSD group/unit as described in WAC 173-
303-645." Although the 241-Z has not operated as a dangerous waste
surface impoundment, waste pile, land treatment, or landfill as defined in
WAC 173-303-645 (1)(a), final'clean closure' will depend upon
demonstration that dangerous waste constituents have not been transported
into the adjacent soil or groundwater in accordance with Section 6.3.2 of
the TPA. The initial approach to demonstrating closure is to assess the
integrity of the tank system and the vaults. If clean closure can be
attained, groundwater monitoring is not required. In accordance with. the
TPA, the 241-Z is within the 200-ZP-1 (groundwater) Operable Unit. The
200-ZP-1 OU CERCLA cleanup will integrate RCRA actions with
CERCLA actions in accordance with the TPA. Remediation of any
groundwater contamination from the 241 -Z unit will occur under the 200-
ZP-l OU CERCLA Record of Decision (ROD).

DOE-RL/FH Response: The current closure plan text, as modified,
would be more appropriate than the suggested text that is inconsistent with
the TPA and the closure plan and that requires information outside the
scope of this closure plan. Specifically:

Referenced TPA Section 6.3.1 applies to disposal units and to
"selected" treatment or storage units. Selection of this unit for
extraordinary oversight of groundwater considerations and
application of Section 6.3.1 is not supported by facts that show this
TSD did not impact groundwater (i.e., is not a disposal unit, no
recorded spills outside of the tank system containment, unit is
almost 200 feet above groundwater, existing concrete covers).
Given the limited potential for discharges to soil from this TSD
unit and their limited potential to migrate to groundwater,
groundwater monitoring is an unlikely postclosure prospect and
should not be assumed.
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* Ecology comment text states that CERLCA cleanup "will"

integrate RCRA action with CERCLA actions. However, as a tank
system with functioning containment, operations of the TSD are
not likely to have impacted groundwater and integration of cleanup
is unlikely.

* Land disposal units (surface impoundment, waste pile, land
treatment unit or landfill) are defined in WAC 173-303-040 not
WAC 173-303-645(l)(a) as implied in the Ecology comment.

" Reference to TPA Section 6.3.2 (Closure as a Land Disposal Unit)
is not appropriate at this time because any form of final closure
other than clean closure is outside the scope of this plan. Further, if
soil contamination remains above clean closure standards after
final closure (2011), the HF RCRA Permit, Section II.K, "Modified
Closure" (to industrial standards) would more likely occur and
TPA Section 6.3.2 will not apply.

* Use of terminology "...'assess the integrity' of the tank system and
the vaults..." could invoke requirements of WAC 173-303-640(2)
for integrity assessments. Closure activities include visual
inspections to identify cracks or pathway to soil and not tank or
containment integrity assessments.

* The integrity of the tanks is not used in this closure plan to verify
soil closure, only the containment will be inspected to verify soil
closure.

Text modifications:
* The second paragraph of 5.0 will be modified to indicate the

following:
'Soil will be clean closed as described in 6.0 after inspections that
demonstrate that no pathway to soil exists for contaminants. If
clean closure cannot be obtained due to potential soil
contamination from TSD unit operations, contamination
information will be identified in WIDS for evaluation and
disposition by the appropriate future CERCLA response action. A
plan for unit inspections will be developed for the period until
completion of contamination disposition and final TSD unit closure
that will not equate to postclosure care (7.2.5). Such a plan would
address potential impacts to the environment, including
groundwater, until final closure (2011). If, at the time of final
closure, it is determined that contamination from TSD unit
operations has impacted groundwater and/or will remain in soil at a
level that reasonably could impact groundwater, a postelosure plan
would be developed to address the need for and conditions of any
required groundwater monitoring.
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30. Page 6-1, Section 6.1 CLOSURE STRATEGY Change to read:

The 241 -Z unit tanks (including some components, structures, and soil
beneath the unit) will not be removed under this plan. The unit will be
clean closed in place or will remain in place for disposition and final
closure in conjunction with the CERCLA actions(s) for the 241-z OU
(Chapter 7.2.1). The241-Z unit will be clean closed with respect to
dangerous waste contamination from RCRA operations in accordance with
WAC 173-303-610 (2)(b) and WAC 173-303-640(8) and in accordance
with WAC 173-303-806. Incidental cleanup of non-RCRA components
(e.g., tanks D-6, D-9, D-10, and D-1 1) and structures are planned to occur
in conjunction with the 241 -Z tank system closure activities (in accordance
with Milestone M-083-22) and are considered outside the scope of this
closure plan. Past-practice contamination existing in the adjacent D-6
vault or emanating from documented spills to the D-6 vault is considered
CERCLA-only contamination that has been identified in the Waste
Information Data System (WIDS) for tracking to disposition by the
appropriate CERCLA action(s) (e.g., the 200-ZP-I OU) and is considered
outside of the scope of this 241-Z TSD unit closure plan.
All components, structure, and soil that meet the closure standards as
identified in this plan and the requirements of WAC 173-303-610 will be
clean closed. If the 241-Z unit can not be clean closed under this plan, the
unit will undergo post closure pursuant to WAC 173-303-610, WAC 173-
303- 640(8) and in accordance with WAC 173-303-806. The Part A, Form
3, would be modified to remove clean closed portions from the TSD unit
description and identify all unclosed portions for tracking until final
closure. Final closure of the 241-Z unit would occur after disposition of
any remaining TSD unit contamination in conjunction with the CERCLA
Removal Action (e.g., engineering evaluation/cost analysis (EE/CA) in
accordance with Milestone M-083-22) that includes 241-Z structures
and/or the CERCLA Remedial Action that includes 241 -Z soils. It is
anticipated there will be a need for extension of the closure period beyond
'180 and integration of closure with CERCLA action(s). Closure activities
are scheduled to begin in June of 2005 and end by September 2011, as
required, under the milestone M-083-3 1. As such, a request for extension
pursuant to WAC 173-303-610(4)(e)(iii) will not be required. Should
closure activities require additional time for completion, any extension of
the closure period due to integration with CERCLA action(s) will be done
in accordance with WAC 173-303-806, WAC 173-303-810, and WAC
173-303-830 and WAC 173-303-840.

DOE-RL/FH Response: The current closure plan text, as modified,
would be more appropriate than the suggested text changes that are
inconsistent with regulations and agreements (TPA milestones) and that
introduce redundant or unnecessary information. Specifically:

* Closure performance standard information is repeated.
* The text assumes that this unit will undergo postclosure that is not
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anticipated. If needed, postclosure care would only occur after an
extended closure period (that is not a postelosure period) and only
then if final (CERCLA) closure activities outside the scope of this
plan identify a closure level requiring postelosure care.

* Referenced WAC 173-303-806 is not applicable to interim status
units.

* Chapters 1.0 and 7.0, Section 7.3, discuss the appropriateness of
integration with CERCLA and need not be repeated here.

" Referenced WAC 173-303-610(4)(e)(iii) refers to landfill closure
that is not anticipated.

" An extension of closure will not be required as long as closure is
completed by 9/30/11 (TPA milestone M-83-32).

* Citation of WAC 173-303-806 (final status facilities only) and
WAC 173-303-8 10 (specifically not applicable to interim status
units) is not appropriate. Attempting to list all permit modification
citations is not necessary since referenced WAC 173-303-610(3)(b)
requires that changes to the "approved" closure plan comply with
all applicable permit modification requirements.

Text modifications: Text will be modified as follows:
" Delete terminology "partial closure" from line 16.
" Section 6.1: Add that for an extended closure period steps will be

taken as described in Section 7.2.5 in coordination with PFP
surveillance and maintenance activities to prevent threats from the
not operating but unclosed unit.

" Section 7.3: Add 'if final closure activities cannot be completed by
2011, an extension of closure in accordance with the requirements
of WAC 173-303- 610(4)(b) would be requested'.

31. Page 6-1, 6.2 Closure Performance Standards Replace with this text.

"Clean closure, as defined in the HF RCRA permit, Section ILK. 1 and as
provided in this plan, will meet the closure performance standards of
WAC 173-303-610 (2)(a) by eliminating future maintenance and by
removing or reducing chemical contamination at the 241-Z unit to levels
that controls, minimizes or eliminated to the extent necessary to protect
human health and the environment, post-closure escape of dangerous
waste, dangerous constituents, leachate, contaminated runoff, or dangerous
waste decomposition products to the ground, surface water, ground water,
or atmosphere. After closure, appearance of the land will be consistent
with future land use determinations for adjacent portions of the 200 Areas.
Clean closure will be achieved when all 241-Z unit dangerous waste, waste
residue, or contaminated equipment are removed or decontaminated to the
visual or analytical clean closure performance standards identified in this
plan and established in accordance with WAC 173-303-61 0(2)(b). After
closure, the appearance of the land will be consistent with future land use
determinations for adjacent portions of the 200 Area. Clean closed tanks
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and vault cells could remain in place until disposition in conjunction with
future PFP decommissioning and CERCLA action(s) activities."

DOE-RL/FH Response: Current closure plan text, as modified, will be
more appropriate than the suggested text changes because:

* The information already exists in current text.
* A sentence is repeated in this paragraph.
* Clean closed materials will not necessarily be dispositioned by a

CERCLA action as suggested in the Ecology comment.

Text modifications: Insert "postclosure" before "contaminant" in
referenced text for clarity.

32. Page 6-1, Section 6.2.1 Clean Closure Standards for Structures and
Components

Change line 45 to read: At time of closure, Ecology will determine which
closure standard to apply based on information provided during the
terminal cleanout of the system.

DOE-RL/FH Response: Use of current closure plan text, as modified,
will be more appropriate than the suggested text. The current text
identifies the 'approved' clean closure activities available to closure
management under this plan including removal or decontamination that is
visually or analytically verified. With full Ecology knowledge and
involvement, closure management will decide which clean closure activity
to attempt and the associated performance standard that must be met.
Ecology will decide whether the performance standard has been met.
However, the sentence will be revised for clarity.

Text modifications: The sentence will be revised for clarity as follows:
Based on conditions encountered at the time of closure, management will
determine which approved method (visual inspections or analytical
sampling and analysis) will be used to verify clean closure of structures
and components and the performance standard that must be met.

33. Page 6-2, Section 6.2.1.2 Analytical Performance Standards...

Change line 14, to read: Materials that do not meet the visual clean debris
surface standard or to which the visual standard will not be applied (e.g.,
inaccessible pipe internal surfaces) will be clean closed by sampling and
analysis.

DOE-RL/FH Response: Accepted.

Text modifications: The words "will be" will be inserted as suggested by
Ecology.
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34. Page 6-2, Section 6.2.1.2 Analytical Performance Standards...

Line 22; define what is meant by 'totals analyses

DOE-RL/FH Response: The term 'totals' analysis is commonly used to
describe analyte concentrations determined in a sample by following
sample preparation and analysis methods specified in SW-846 that identify
the maximum (total) concentration of target analyte(s) in a sample matrix.
RL/FH would be glad to meet with Ecology to further discuss totals
analysis and feels that there would be no benefit to adding this information
to the closure plan.

Text modifications: None.

35. Page 6-2, Section 6.2.1.2 Analytical Performance Standards...

Change line 24 to read: ...prescribed by WAC 173-303-610(2) (b) (i) will
be used as the clean closure standard for the material.

DOE-RL/FH Response: Accept comment.

Text modifications: The words "will be" will be inserted as suggested by
Ecology.

36. Page 6-2, 6.2.2 Closure Standards for Underlying Soil

Change line 30 to read. Integrity inspections will be conducted on
concrete surfaces to check for through-thickness cracks, etc.

DOE-RLIFH Response: Ecology is suggesting use of term "integrity
inspection" that when applied to tanks or containment could be
misconstrued to invoke the requirements of WAC 173-303-640(2) for
'integrity assessments' which will not occur as a function of closure. [See
Comment # 29.]

Text modifications: None

37. Page 6-2, 6.2.2 Closure Standards for Underlying Soil

Replace sentence beginning line 34:

If inspections identify such cracks and further investigation (Chapter 7.0,
Section 7.2.4) identifies a potential for soil contamination, the condition
will be documented in the 241-Z TSD unit's Closure log and the unit will
undergo post closure as described in Section 6.1.

DOE-RL/FH Response: Accept Ecology text "... the condition will be
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documented in the 241-Z TSD unit's closure log".

However, Ecology text stating "...and the unit will under go postclosure as
described in Section 6.1." is not consistent with other portions of this
closure plan and with agreements (TPA milestones). The current text, as
modified, would be more appropriate for use because it addresses
discovery of potential soil contamination during RCRA closure activities
(initial closure under this plan) that would require further CERCLA
evaluation and disposition (final closure at a later date). Details of final
closure are outside the scope of this plan and landfill closure is unlikely
and should not be presumed.

Text modifications: Section 6.2.2 modification:
* Add "... the condition will be documented in the 241-Z TSD unit's

closure log"
* Delete "Partial closure" from line 35. Revise the sentence to add

that the unit will enter an approved, extended closure period as
described in Section 6.1, the conditions of which are further
described in Section 7.2.5.

38. Page 7-1, Chapter 7.0

Pg 7-1: 2nd bullet: Please clarify; confusing ideas listed in last sub-bullet.

Note: the order of these bulleted activities seems incorrect. Please review
their order. It is expected that you will do an integrity inspection of the
secondary containment prior to any removal activities; repair leaks &
cracks, and then proceed with closure activities. The vaults can not be
considered clean closed until after final removed or decontamination of
tanks, ancillary equipment, etc. and a final inspection determines the vaults
to me clean closure standards. At this point the closure status for the soil
can be determined.

DOE-RL/FH Response: The subject sub-bullet indicates that initial
inspections of structures and components will be performed to identify and
document the following:

" materials/components that could be clean closed as-is [if any];
* materials that will require removal or decontamination for clean

closure [most];
* significant cracks or openings that (1) could be a pathway to soil

for contaminants precluding immediate clean closure of soil under
6.2.2 without further RCRA or CERCLA and/or (2) that would
require repair or use of engineered containment devices (liners,
basins) before using decontamination solutions in the vaults. If no
such cracks are found, the soil can be clean closed at this point.

Ecology is correct that clean closure of containment structures is not
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anticipated to occur until bullet, line 40.

Text modifications: None

39. Page 7-2, Section 7.1.3

Bullet 1; this bullet is confusing. Please explain how RCRA waste
becomes CERCLA.

DOE-RL/FH Response: Waste that is generated by a CERCLA removal
or remedial response action carried out in accordance with a CERCLA
decision document (e.g., EE/CA) is CERCLA 'remediation waste'.
Remediation waste can be accepted at ERDF. However, it is accepted that
the discussion of CERCLA remediation waste at this bullet is confusing.

Text modifications: The second sentence of this bullet discussing
CERCLA remediation waste will be relocated to the end of this section.

40. Page 7-2, Section 7.1.3

Bullet 2; Change sentence to read. ..will be designated at the point of
generation, containerized..

DOE-RLIFH Response: Current text is more appropriate than the
suggested text that is redundant. Current text already requires "designation
in accordance with WAC 173-303" (Section 7.1..3) that requires meeting
all designation requirements, of which designation at the point of
generation is only one such requirement.

Text modifications: None.

41. Page 7-2, Section 7.1.3

Bullet 3; Change sentence to read. ..if any, will be designated at the point
of generation and transferred to... .

DOE-RL/FH Response: Same comment as #40.

Text modifications: None.

42. Page 7-2, Section 7.1.3

Bullet 4; Delete "for storage until final disposition."

DOE-RL/FH Response: This bullet is consistent with the prior bullets in
this section that identify other units to be used for management of closure
waste. This information is in accordance with WAC 173-303-610
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(3)(a)(iv) and appropriately identifies that waste will not be treated or
disposed of but will be stored at DST until final treatment and disposal.

Text modifications: None

43. Page 7-3, Section 7.1.4

This section moved to chapter 4; however, please reiterate information in
this section.

Insert at beginning of line 14: "It is anticipated that the 241-Z will be
closed to 'clean closure' standards using the visually verifiable
performance standard of a 'clean debris surface' or by meeting analytical
performance standards (Chapter 6, Section 6.2.1.2)."

DOE-RL/FH Response: Pertinent information (primarily the first
paragraph) of this section will be transferred to section 4.2.5 leaving
information (primarily the second paragraph) that is pertinent to this
section only. See also Comments # 22, 23, and 44).

Current text, as modified, would be more appropriate than the suggested
text that is not consistent with closure plan text that identifies a different
visual standard for soil (i.e., no containment cracks) that does not equate to
the 'clean debris surface'. However, line 14 text will be revised for clarity.

Text modifications: Relocate information in first paragraph of 7.1.4 to
Section 4.2.5. Will retitle Section 7.1.4 to Closure Verification Sampling.
For clarity, will revise current line 14 text: "..clean closure for 241-Z
materials not closed to visual standards could be achieved by laboratory
sampling.."

44. Page 7-3, Section 7.1.4

This section moved to chapter 4; however, please reiterate information in
this section.

Line 15, Insert in front of 'Sampling would be used...''Sampling is
expected on rinsates from the piping and tanks and, as such, it will be
necessary to develop a Sampling and Analysis plan in accordance with 40
CFR 300.415(4). To coordinate any future closure activities with the
operable unit, as discussed in Chapters 7 & 8, this information on the
constituents of concern for closure will be integrated into the CERCLA
clean up actions of the areas of the operable unit associated with the PFP
building."

DOE-RL/FH Response: Accept relocation and reiteration of Section
7.1.4 text addressed by Comments 22, 23, and 43.
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Ecology reference to 40 CFR 300.415 (National Contingency Plant
(NCP)/EE/CAs) addresses CERCLA sampling and is not appropriate
because the subject text pertains to RCRA closure verification sampling of
structures and not CERCLA sampling that, if necessary, would occur
outside the scope of this closure plan.

Text modifications: None (beyond response to Comment #43).

45. Page 7-3, Section 7.2.1

Line 39; Change "could" to "will" and change the word "any" to "an."
Please site appropriate WAC

DOE-RL/FH Response: Accept changing "could" to "will". Use of the
word "any" remains appropriate since the text reflects that interior and
exterior surfaces of the same tank may be closed using any of the
'approved' visual or analytical methods identified in the plan. However,
listing a separate WAC citation is not necessary because WAC 173-303-
610 states that closure must occur in accordance with an 'approved'
closure plan and any method in the approved plan is appropriate for use
without farther citations.

Text modifications: Revise Line 39 as indicated in the response.

46. 7.2.1.1 Closure of Tank Internal Surfaces

What is the disposal pathway of the decontamination solutions? Will they
go to the DST system?

DOE-RL/FH Response: See the response to comment # 42 indicating
that liquid closure waste will be transferred to another TSD unit (DST) for
storage to await final treatment and disposal.

Text modifications: None

47. Pg 7-4, line 4: Need details of visual inspection procedures and what the
desired outcome of the visual inspection will be.

DOE-RLt/H Response: This section (7.2.2.1, line 3) indicates that visual
acceptance is to 'clean debris surface' standard. This performance
standard will apply regardless of whether visual inspections are performed
directly or remotely. If remote inspections are required, they will be
appropriately planned and, as with all verification inspections, Ecology
will be notified prior to performance.

Text modifications: None.
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48. Line 8 -10: Need more detail regarding what the materials are that could

be removed. This section seems to combine two different approaches.
Needs clarification & separation of events..

DOE-RL/FH Response: This section (7.2.1.1) addresses closure of tank
internal surfaces, including baffles and agitators. The current text
references approved (Section 6.2) direct sampling as a clean closure
verification option for materials that will not be removed or that don't
meet visual clean standards.

Text modifications: None

49. Page 7-4, Section 7.2.1.2, Page 7-4

Line 19: Change "could" to "will."

DOE-RL/FH Response: Accepted.

Text modifications: Change "could" to "will" at line 19.

50. Page 7-4, Section 7.2.1.2, Page 7-4

Lines 27: Need to sample and designate the paint on tank D-8.

DOE-RL/FH Response: The presence of tightly adhered paint, even if
lead-containing, does not preclude achievement of clean closure via the
visual 'clean debris standard' as long as the paint does not cover or mask
contamination. Because the tank was cleaned prior to painting, the paint is
not covering contamination (Lines 29-34) and so paint sampling is not
currently planned. If tank D-8 is removed, upon its generation as waste,
designation would be performed that must consider the presence of lead in
the paint.

However, current closure plan text (Line 34) stating that this paint is "not
regulated", although likely correct, has not been verified and will be
deleted.

Text modifications: Remove from Line 34: "..and because the paint itself
was not regulated,..".

51. Page 7-5, Section 7.2.2

Page 7-5, Line 10; Change to read "will" remain in place.

DOE-RL/FH Response: Accept.
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Text modifications: Revise line 10: "Materials that will not be removed
at closure and do not meet clean closure standards will remain..."

52. Page 7-5, Section 7.2.3 Activities for Closure of the Concrete

Line 25; please describe what is meant by the statement that "the area
below the tanks and their support pads are grouted." Is there a space
between the bottom of the tank and the support pad or is the tank sitting
directly on the support pad? Is there a leveling course of grout between
the tank and the support pad?

DOE-RL/FH Response: Text will be clarified. (See also the response to
Comment #9.)

Text modifications: The first sentence of line 25 will be replaced with the
following information: 'Each tank is installed on a concrete support pad.
The space between the tank bottom and the support pad is grouted to
equally support the tank weight.'

53. Page 7-5, Section 7.2.3 Activities for Closure of the Concrete

Line 37: Change sentence to read. "Sumps used as rinsate collection areas
will be cleaned and possibly inspected last."

DOE-RL/FH Response: Current text will be revised for clarity.

Text modifications: :Line 37 text will be changed to state that
"...Sumps... will be cleaned last and inspected after cleaning."

54. Page 7-5, Section 7.2.3 Activities for Closure of the Concrete

Line 43: change to read... 'rinsate will be collected and sampled in
accordance with the approved SAP.

DOE-RL/FH Response: Accept.

Text modifications: "Could" will be changed to "will" at Line 43.

55. Page 7-5, Section 7.2.3 Activities for Closure of the Concrete

Line 44: Clarify intent of sentence, confusing.

DOE-RL/FH Response: This text is intended to facilitate final closure
certification by ensuring that every closure area has a checklist
documenting closure of the location regardless of closure verification
method.
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Text modifications: None

56. Page 7-5, Section 7.2.4

Line 49; Change to read. "The soils could be contaminated if the concrete
has failed. An integrity inspection will be conducted to identify cracks in
the concrete surfaces that could provide a pathway for dangerous waste or
dangerous waste residues. If no cracks are noted, the soil will be
designated as achieving clean closure.

DOE-RL/FH Response: Accept Ecology text, as modified.

Text modifications: Revise Section 7.2.4 to include the following: The
soils only could be contaminated if the concrete had failed. Concrete surfaces
will be inspected to identify cracks that could provide a pathway for dangerous
waste or dangerous waste residues. If no cracks .are noted, the soil will be
designated as achieving clean closure.

57. Page 7-6, Section 7.2.5 Other Activities Required for Closure

Line 30: Change this paragraph to read: During the period between when
the Permittee demonstrates that not all waste or waste residuals can be
practicably be removed from the 241-Z unit and certification of closure as a
landfill, but prior to the initiation of post-closure care, will operate
according to a contingency plan and personnel training plan to be
submitted as a permit modification, as described in Section 8.0. This
permit modification will also include inspection (including an inspection
schedule, inspection parameters, and a response plan to unsatisfactory
conditions) and/or monitoring of unclosed components and concrete
structures that overlay potential soil contamination to ensure conditions do
not develop that could mobilize contamination. Such a plan would identify
all areas of concern.

DOE-RL/FH Response: Current closure plan text, as modified, would be
more appropriate than suggested Ecology text that is inconsistent with the
closure approach that is based on TPA milestones and other approved
Hanford Site closures; presumes landfill closure that is outside the scope of
this plan; and, presents unnecessary administrative burdens. Specifically:
* The first sentence assumes that if the unit cannot clean close under this

plan "closure as a landfill" will occur. However, only clean closure
will occur under this plan. Any other closure method, including the
unlikely landfill closure, is a final closure method that will only occur
after CERCLA involvement and is outside the scope of this plan.

* The Ecology-requested contingency and personnel training plans for
the extended closure period (while awaiting CERCLA actions) are not
necessary and are not consistent with other approved Hanford Site
TSD closures (e.g., 105-DR and 300 Area WATS) that do not require
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such plans. Maintaining a personnel training plan is not necessary
because the unit will not be operating so trained operators are not
required. Maintaining a contingency plan is not necessary because
waste will not be managed so contingency planning for possible
accidents is not required.

Text modifications: Section 7.2.5 will be modified and provided to
Ecology that will:
" Eliminate reference to 'partial closure'
* Identify the TPA-approved extended closure period as a regulator-

approved schedule for coordinating CERCLA actions with RCRA
closure in order to get 241-Z closure back into compliance with RCRA
closure requirements.

* Better demonstrate meeting WAC 173-303-61(4)(b) requirenients to
prevent threats to human health and the environment during the
extended closure period from the "unclosed but not operating" unit

58. 7.3 Page 7-6, Section 7.3 Schedule of Closure

Line 45: Change to read: ...will be coordinated with PFP deactivation
activities and will be coordinated with future CERCLA actions(s).

DOE-RL/FH Response: The Ecology statement that closure "will be"
coordinated with future CERCLA action(s) is premature since 241-Z
closure coordination with future CERCLA actions, although an approved
option, will not occur if the unit can clean close under this plan. However
the text will be clarified.

Text modifications: Line 46: "...PFP deactivation activities and could
be coordinated with future CERCLA actions(s), as necessary. " See also
the response to comment #30 for text changes to this section.

59. 7.3 Page 7-6, Section 7.3 Schedule of Closure

Line 46: Change to read: 'TPA milestone M-83-3 I indicates that after
June 30, 2005, the 241-Z tank system is to cease waste liquid discharges to
Tank Farms. Closure activities might not begin until after this date.' Etc

DOE-RL/FH Response: Accepted.

Text modifications: Ecology text will be used.

60. 7.4 Page 7-7, Section 7.4 Amendment of Plan

Line 7; Change to read: Any amendments to the closure plan will be
submitted in accordance with the Hanford Facility Dangerous Waste
Permit Application, General Information Portion, Section 11.1.10

26 of 29



1/15/2004

61

62.

RL/FH Responses to Ecology Review Comments to
Hanford Facility Dangerous Waste Closure Plan, 241-Z Treatment and Storage Tanks

DOE/RL-96-82, Revision 1
(DOE/RL-91-28) and in accordance with WAC 173-303-810(12) and
WAC 173-303- 810(13)

DOE-RL/FH Response: Amendments to the approved plan would occur
in accordance with WAC 173-303-610(3)(b) as referenced in Section
11.1.10 of the GIP. WAC 173-303-610(3)(b) will be referenced in this
portion of the closure plan.

Text modifications: Add reference to WAC 173-303-610(3)(b) to
section 7.4.

Page 7-7, Section 7.4 Certification of Closure

Line 12; Change to read: Certification of closure will be submitted in
accordance with the Hanford Facility Dangerous Waste Permit
Application, General Information Portion, Section and in accordance with
WAC 173-303-810(12) and WAC 173-303- 810(13).

DOE-RLIFH Response: This section addresses closure activity
certification, not closure plan, certification. Closure activity
certification will occur in accordance with WAC 173-303-610(6) as
referenced in Section 11.1.11 of the GIP. WAC 173-303-610(6) will be
referenced in this section of the closure plan.

Text modifications: Add reference to WAC 173-303-610(6) to section
7.5.

Page 7-7, Section 7.4 Certification of Closure

Page F7 -1, Figures 7-1, Section 7:
Add box for 'Depth of surface layer removal (cm) (e.g., for concrete)

DOE-RLIFH Response: A specific box for concrete is not necessary
because Section 7.2.3 identifies no specific numerical removal depth
parameter (i.e., only removal of visual indication(s) that prevent meeting.
the 'clean debris surface standard'). Further, this section already requires
that concrete decontamination be documented on the checklist.

Text modifications: None.

63. Page 7-7, Section 7.4 Certification of Closure

Page F7-2, Figure 7-2
Is the schedule in the proper order of events? Should closure of vaults
come after closure of tanks and piping/ancillary equipment?

DOE-RL/FH Response: Accept that the sequence of closure verification
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is not clear on Figure 7-2. Initial vault cleaning and concrete crack
inspections will be done as an initial step (Section 7.1 and Fig. 7-2). This
could allow for soil closure depending on the outcome of the inspections
(see the response to Comment #39). However, clean closure of vault
surfaces is not expected to be verified until completion of tank
decontamination (i.e., from the inside out - tank and component internals
first, externals next, and then containment vaults) so that surfaces verified
as clean closed are not recontaminated.

Text modifications: A revised closure schedule (Figure 7-2) will be
provided to Ecology to clarify order of closure verification.

64. Page 8-1, Chapter 8.0

Line 2, replace with: The 241-Z is proposed to be closed by removal or
decontamination ("clean closed"), in which case no post closure care
would be required.

DOE-RL/FU Response: Current text is more appropriate than the
suggested Ecology text "...removal or decontamination ("clean
closed")..." that equates decontamination with clean closure when other
closure methods could result from decontamination (e.g., modified
closure).

Text modifications: None

65. Page 8-1, Chapter 8.0

Line 4, replace this paragraph with: If the unit cannot be clean closed
under this plan and the Pernittee demonstrates that not all waste or waste
residuals can be practicably removed, a permit modification will be
submitted to revise the 241-Z closure schedule and modify closure
requirements to reflect actions necessary to satisfy landfill closure
requirements pursuant to WAC 173-303-640(8)(b). This revised plan will
reflect and be consistent with the appropriate 241-Z CERCLA action(s)
(Chapter 6.0, Section 6.1). The modified closure plan will contain a plan
for unit monitoring and inspection as described in Chapter 7.0, Section
7.2.5 that will be in place until certification of closure as a landfill is
complete.

DOE-RUFH Respoise: Current text is more appropriate than the
suggested text that presumes a closure method that is outside the scope of
this closure plan. The subject paragraph discusses coordination with
CERCLA and the permit modification and inspection plan that would be
generated for the ensuing extended closure period if the unit cannot be
clean closed under this plan (i.e., after completion of Chapter 7.0 physical
closure activities). Such a plan will not, as presented in Ecology text,
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include "actions necessary to satisfy landfill closure requirements pursuant
to WAC 173-303-640(8)(b)" since landfill closure, if actually occurring, is
a final closure method that would only occur after the extended closure
period and outside the scope of this closure plan.
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Text modifications: None.

66. Page Distr-l, Distribution List: Correct spelling to read "Ayres"

DOE-RL/FH Response: The spelling of Jeff Ayres name will be
corrected.

Text modifications: As stated in the response.


